

All changes due to soil				\$0
2005		New seneca		
April-june	lafrate	Add grade undercuts due to poor soils		\$200,000
August	lafrate	remove unstable soils and imprt engineered fill.		\$200,000
	Gemelli	excavate and install deeper foundations due to soil		\$100,000
Dec-05	lafrate	replace unstable soils with engineered fill at track		\$108,719
	Gemelli	additional concrete required due to unstable soils		\$2,449
2006		Dakota 9th grade		
	ABC paving	add stone to north parking lot due to unstable soils		\$19,964
Sep-06		Cheyenne		
	Simone	undercut new parking lot area due to unstable soils		\$18,591
		Central kitchen		
	Pinnacle	foundation formwork due to unstable soils		\$3,961
Jan-07		Wyandot middle		
	ABC paving	remove unstable soils and install stone base		\$2,737
Mar-07		Sequoyah Elem		
	John Carlo	remove unstable soil and import engineered fill		\$18,633
		remove unstable soil and import engineered fill		\$2,980
Aug-07	Gemelli	Transportation area add shoring to install new pits due to improper soils		\$48,375
				\$726,409