

Mohegan High School 2010 Bond Change orders Spreadsheet

January 2012

10	Cortis Bros	Sweep street and clean up around additions	1,410
		OT to complete fire suppression	
2	Lincoln Fire Protection	Marshall inspection	3483
3	Sherman	Masonry Deduct Balance of allowance	(982)
3	City Carpet	Alternate	2733
6	Contrast Mech	Add thermostat to existng cabinet heater	240
7	Contrast Mech	Replace existing gas pipe on roof	1594
8	Contrast Mech	Install access panel for fire suppression valve.	462
3	F&P painting	Add interior at commons addition	4576
4	F&P painting	Replace EIFS system at north and east sides of building	875
5	F&P painting	Epoxy laundry room and storage room floors	1232
5	Heritage contracting	Credit for caulking EIFS joints	(2250)
6	Heritage contracting	Create 1 hour separation and install fire extinguisher cabinet signs	
		Per fire marshall	3436
1	Lincoln Fire Protection	changes to fire suppression system per fire marshall	8,870
3	Lincoln Fire Protection	Replace drywall to gain access for fire suppression installation	598
3	McNulty	Add fire strobes per fire marshall	602
4	McNulty	Install 4 PA speakers at new additions	1786
1	Star flooring	Add'l floor prep req. to lay gym floor	3609
2	Star flooring	Provide and install volleyball sleeve covers	650

February 2012

7 Heritage contracting	Provide and install interior signage	1130
9 Contrast mech.	Add floor drain and plumbing eye wash station	5685
11 Cortis Bros.	Adjust manhole and pour new concrete collar	2292
5 McNulty	Provide and install sound system in gym	7175

March 2012

4 City Carpet and Flooring	Deduct balance of floor prep allowance	(2336)
6 McNulty	Deduct balance of electrical allowance at Mohegan	(7566)
3 Eikhorn	Install blocking on wall to add roof ladder	950

April 2012

6 F&P painting	Sand and paint gas lines on exterior of building and on roof per state mechanical inspector	6450
12 Cortis Bros.	Landscaping at Mohegan which consists of trees along east and north property line and lava rock at the parking lot islands	14,656